
SOLVAY 

Ms. Olive Hofstader 
United States Environmental Protection Agency 
Region VIII 
Municipal Systems 8P-W-MS 
1595 Wynkoop St. 
Denver, CO 80202-2466 

January 23, 20 17 

RE: Adm inistrative Order Docket No. SDW A-08-20 16-0020 

Dear Ms. Hofstader: 

RECEIVED 

JAN 2 5 20f7 
Office of Enforcement, Compliance 
and Environmental Justice (Water) 

As requested, Solvay Chemicals, Inc., PWS lD #5600914, is providing a revised letter to the 

letter provided to EPA on November 9'", 2016 in response to Condition# 14 of Administrative 

Order Docket No. SDW A-08-20 16-0020. Per phone conversation on October 5, 2016 with 01 ive 

Hofstader, Jake Crosby, and Seth Tourney, Solvay requests a one year extension to employ a 

total organic carbon (TOC) removal technology pi lot study to test the effectiveness of this 

technology with the seasonally variable source water. If during this pilot study period it is 

detennined that the TOC removal technology chosen is not effective, Solvay proposes to perform 

a separate pi lot study with an alternative type ofTOC removal technology. 

Solvay would also like to propose the trial o f Alum, a new type of coagulant, and a change to the 

potable water system make-up valve to interlock the valve to the in-line turbidity meter such that 

water will not be made up to the potable water system when the turbidity exceeds 3.0 NTU. This 

will reduce employee exposure during short term high turbidity events. During long tenn 

turbidity events, an alternate supply of drinking water wi ll be provided. 

Solvay proposes the fo llowing compliance plan and schedule: 

Task Description Proposed Completion Date 

TOC removal technology pilot study 
equipment is ordered March 31,2017 

TOC removal technology pilot study 
equipment is installed April 30, 2017 

TOC removal technology pilot study 
equipment is tested May I -November 1, 2017 

Final compliance is achieved January I, 2019 
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SOLVAY 
Necessary permits will be obtained for a permanent treatment system and project estimated costs 

will be supplied following trial results. Quarterly progress reports will be submitted by the I O'h 
day following the quarter beginning with 4111 quarter 20 I 6. 

If you have any questions or concerns regarding this extension request, do not hesitate to call me 

at 307-872-6571 or Tim Brown, Environmental Services Supervisor, at 307-872-6570. 

Respectfully submitted, 

~~~ 
Ouisha Dean 
Environmental Engineer 
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